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Today’s Discussion

CVFPP Schedule Update

Where We’ve Been

- CVFPP State Systemwide Investment Approach
Refinements

Where We Are

- State Systemwide Investment Approach (SSIA) Range of
Investments Over Time

Where We're Going
- Draft Flood Policy Issues
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CVFPP Schedule/Progress Upda

Refinements and stakeholder outreach ongoing
- RFMP meetings
- Monthly Coordinating Committee, CVFPB meetings
- Stakeholder interest meetings (Ag, NGOs, etc.)

Key Dates

- October 7: Director’s Briefing
- October 31: Working Draft to CVFPB and stakeholders
- December: Public Draft
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Where We've Been

CVFPP State Systemwide
Investment Approach Refinements
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2017 Refinements to SSIA

2012 SSIA 2017 SSIA Refinements

Management Action Summary of
Flood Management Project Location or Categories Used in Refinements in
Element Required Components 2017 CVFPP 2017 CVFPP Update
Urban: Capital Improvements

Selected projects
Target 200-year developed by local

Level of Protection | agencies, State, federal Potential urban
partners improvements updated
Includes apg oxiial ly considering
120 miles of I ons/ PFC | Levee Improvements; implementation
levees that are closely | Other Infrastructure progress for State-
Non-SPFC associated with SPFC | Improvements federal projects during
Urban Levee urban levees. last 5 years and
Improvements Performance of these recommendations of
non-SPFC levees may RFMPs

affect the performance
of SPFC levees

Table 3-3 Refinements to Physical and Operational Elements in the State Systemwide
Investment Approach, 2017 Update to the CVFPP
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Where We Are

State Systemwide Investment
Approach (SSIA) Range of
Investments Over Time
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Comparative Investment by D

Total Program Investment (State, Local, and Federal Investment)

2012 Total CVFPP 2017 Total CVFPP
Flood Management Investment Estimate! | Investment Estimate
Implementation Program
Flood Management Planning $1,890 $2,300 $780 $960
Floodplain Risk Management $600 $800 $1.000 $1,230
Flood Risk Reduction Projects $10,520 $12,740 $13.750 $16,800
Flood System O&M $440 $560 $1.470 $1,790
Flood Emergency Response $480 $510 $490 $610
Total $13,920 $16,910 $17,490 $21,390

Note:!From Table 4.3 in the 2012 CVFPP
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2012 CVFPP Total 2017 CVFPP Total
c[v]F[r $13,890 to $16,910 $17.490 to $21,390
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State Investment Over Time by D

Flood Phase 1 Phase 2 Phase 3 Total

Management Low ngh Low ngh Low ngh
Programs ($|\/|) ($I\/I) ($M) (M) | (M) | (BM) | ($M) | (M)
Flood/Emergency $50 $200 $240 $260  $320
Response

Flood System O&M $140 $180 $170 $200 $470 $570 $780  $950

Floodplain Risk

$120 $140 $120  $140 $50 $80 $290 $360
Management

Flood Management

Planning $90  $110 $130 $160 $430 $530 $650  $800

Flood Risk
Reduction Projects

Total $1,710| $2,090  $2,120 $2,580 $4,240 $5,190 $8,070 $9,860

$1,340 $1,630 $1,660 $2,030 $3,090 $3,770 $6,090 $7,430
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Investment Types by Area of Int
Systemwide

Capital Investment

Total Estimated
Cost
Low ($M)

Total Estimated
Cost
High ($M)

Yolo Bypass Multi-benefit Improvements $1,580 $1,930
Feather River-Sutter Bypass Multi-benefit $600 $2,300
Improvements

Paradise Cut Multi-benefit Improvements $280 $340
Reservoir & Floodplain Storage $750 $900

Ongoing Investment — Annual Amount

State Operations, Planning and Performance $41 $51
Tracking

Emergency Management $22 $27
Reservoir Operations $13 $15

Routine Maintenance

Under Development
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Investment Types by Area of |

Urban
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Levee Improvements $3,940 $4,820
Other Infrastructure and Habitat Improvements $410 $510
0Ongoing s O A al AMQ

Risk Awareness, Floodproofing, and Land Use $12 $14
Planning

Studies and Analysis $1 $2
Routine Maintenance $15 $18
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Investment Types by Area of |

Rural
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Levee and Infrastructure Improvements $2,550 $3,110
Setbacks, Bypasses, and Floodplain Storage $170 $210
Land Acquisitions and Easements $770 $930
Habitat Restoration/Reconnection $260 $310
0Ongoing s O A al AMQ
Risk Awareness, Floodproofing, and Land Use $4 $6
Planning
Studies and Analysis $1 $1
Routine Maintenance $51 $62
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Investment Types by Area of Intere

Communit
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Levee and Infrastructure Improvements $950 $1,160
Setbacks, Land Acquisitions, and Habitat Restoration $620 $760
0OnNngoing s s A al AMCQ

Risk Awareness, Floodproofing, and Land Use $10 $12
Planning

Studies and Analysis $10 $12
Routine Maintenance $14 $17
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CVFPP Investments Spread Across Areas

Interest

0 Systemwide

| Urban

| Rural
| Small Communities
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Where We're Going

Draft Flood Policy Issues
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DRAFT Flood Policy Issues

Land Use & Floodplain Management

Ongoing and planned development in the floodplain continues to
intensify flood risk.

Residual Risk Management

Flood risk can be reduced, not eliminated, but commitment to
enhanced resilience and public awareness falls short in many areas.

Hydraulic and Ecosystem Baselines and Program Phasing

Current regulatory practices hinder the ability to obtain credits for
benefits of improvements made early in a long-term program to offset
Impacts that may occur later in the program, complicating phased
implementation of CVFPP structural improvements.

Operations and Maintenance of the Flood System

Underfunding and complex, time-consuming permits lead to a backlog
of deferred maintenance and greater risk to life and property.
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DRAFT Flood Policy Issues

Multi-Benefit Projects

Ineffective institutional frameworks have hindered implementation of
multi-benefit actions.

Governance & Institutional Support

Overlapping authorities and conflicting mandates have placed flood
managers in untenable positions.

Coordination with Federal Agencies

Federal agencies share responsibility for flood management, but
complicated coordination, policies, funding, and approvals slow
progress.

Finance
Insufficient and unstable flood management funding has led to delayed
investment and greater risk to life and property.
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